
. . .protecting the environment 

DIST. 
INGEL, P. 
VDLEY, M. 
JINN, L. 
iRREE C 

Rocky Flats Environmental Technology Site 
P.O. Box 464 
Golden, Colorado 80402-0464 
Phone: (303) 966-2677 
F a :  (303) 966-8244 

LTR ENC 

CORRES. CONTROL 
)E Order 4700.1 

I 

XASSIFIED 
"FIDENTIAL 
7-- 

I I  

vk Hickman 
lbin Madel 
tn Mittlestadt 

CLASSIFICATION: 
NI I I  

'THORIZED CLASSIFIER 
SIGNATURE: 

REPLY TO RFP CC NO.: 
WA 

YCTION ITEM STATUS: 
j PARTIAUOPEN R CLOSED 

LTR APPROVALS: 

71G. &TYPIST INITIALS: 
GDG : s IC 

September 18, 1996 

Kaiser-Hill Company, LLC 
P. 0. Box 464 

96-RM-E C-00064- KH 

Golden, CO 80402-0464 
Dave Shelton, Regulatory Interface 
Bldg. T130C 

NOTIFICATION TO LEAD REGULATORY AGENCY (LRA) OF REMEDIATION 
ACTIONS BEING CONDUCTED AT ROCKY FLATS ENVIRONMENTAL SITE (RFETS) 
- PRB-093-96 

PURPOSE 
The purpose of this letter is to provide notification in regards to the above mentioned 
subject.' 

DISCUSSION 
The following is a summary of current Decommissioning projects and their time tables for 
completion. A summary of the scope is provided. 

Decommissioninq 
Buildina 889 
The scope of Building 889 was the decontamination, dismantlement, and demolition of that 
facility's systems and above ground structures. Below ground components were excluded 
from this scope, including a section of the plant's waste system (RCRA permitted unit 40) 
sumps A and B. 

The demolition of Building 889 was completed 9/5/96. The sumps, which are interim status 
units, will be addressed in a sitewide closure plan of the process waste system. They are 
currently covered with a steel cap and scheduled to be foamed. All waste has been 
processed by waste management. 

Tanks 221 and 224 
The scope of this project was to remove the number six fuel oil, clean, close the tanks under 
the State's Petroleum Storage Requirements, and covedregrade the area with soils from the 
berms. These tanks held 1.8 millon gallons of number six fuel oil. 

The status of this project is completed and the area has been graded and reseeded with 
natural grasses. This project recycled or used 99% of all materials generated. Only 
industrial waste was created by this action. 

Buildinas 446 and 461 
This project, the demolition of two guardhouses, was unfunded but identified to be 
accomplished in this fiscal year. The project is being completed with year-end money that 
was returned. 

The characterization and waste management plans have been completed, as well as, air 
issues (fugitive dust) and NEPA issues (historical site). Action is scheduled for completion 
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by September 30, 1996. Only industrial waste will be generated by this action and will be 
stored in the on-site landfill. 

Facility 21 8 
This action is the removal of two nitric acid tanks and its pumping facility. The tanks were 
drained two years ago, when this facility stopped being utilized. The tanks are being 
dispersed for use elsewhere. The pumping facility has transite paneling attached. 
Asbestos remediation is being planned. This project was unfunded but identified to be 
accomplished in this fiscal year. The project is being completed with year-end money that 
was returned. 

The characterization and waste management plans have been completed. The tanks have 
been checked empty and will be removed intact. A request for waiver of the 10 day 
notification has been submitted with the asbestos permit request. State qualified asbestos 
remediation, Dominion Service Inc., has been lined up for this project. Action is scheduled for 
completion by September 30, 1996. All waste generated by this action will be disposed of 
in the on-site landfill. 

RESPONSE REQUIREMENTS 
None required. If you have any further questions or concerns, please contact Gary Guinn at 
X8043. ~ 

P a d  R. Bengel, Vice Presidednt 
Engineering/Construction/Decommissioning 
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cc: 
K. A. Dorr 
M. Jennings 


